

# Literaturverzeichnis

- Ahuja, H. (1976). *Construction Performance Control by Networks*. New York: John Wiley and Sons.
- Ahuja, R., T. Magnanti und J. Orlin (1993). *Network Flows*. Englewood Cliffs: Prentice Hall.
- Antill, J. und R. Woodhead (1982). *Critical Path Methods in Construction Practice (3. Auflage)*. New York: John Wiley and Sons.
- Ballestin, F., C. Schwindt und J. Zimmermann (2007). Resource Leveling in Make-to-Order Production: Modeling and Heuristic Solution Method. *International Journal of Operations Research* 4, 50–62.
- Bandelloni, M., M. Tucci und R. Rinaldi (1994). Optimal Resource Leveling using Non-Serial Dynamic Programming. *European Journal of Operational Research* 78, 162–178.
- Bartels, J.-H. (2009). *Anwendung von Methoden der ressourcenbeschränkten Projektplanung mit multiplen Ausführungsmodi in der betriebswirtschaftlichen Praxis*. Wiesbaden: Gabler.
- Bartels, J.-H., T. Gather und J. Zimmermann (2010). Dismantling of Nuclear Power Plants at Optimal NPV. *Annals of Operations Research (to appear)*.
- Bartusch, M., R. Möhring und F. Radermacher (1988). Scheduling Project Networks with Resource Constraints and Time Windows. *Annals of Operations Research* 16, 201–240.
- Brinkmann, K. und K. Neumann (1996). Heuristic Procedures for Resource-Constrained Project Scheduling with Minimal and Maximal Time Lags: The Resource-Levelling and Minimum Project-Duration Problems. *Journal of Decision Systems* 5, 129–155.
- Burgess, A. und J. Killebrew (1962). Variation in Activity Level on a Cyclical Arrow Diagram. *Journal of Industrial Engineering* 13(2), 76–83.

- Caramia, M. und P. Dell’Olmo (2003). Assessing the Resource Usage in Scheduling with Incompatibilities. *OR Spectrum* 25, 521–547.
- Das Gupta, O. (2009). Alte Atomkraftwerke – Die Gelddruckmaschinen. *Süddeutsche Zeitung* 06.07.2009.
- Demeulemeester, E. und W. Herroelen (2002). *Project Scheduling: A Research Handbook*. Boston: Kluwer.
- Domschke, W. und A. Drexl (2005). *Einführung in Operations Research*. Berlin: Springer.
- Easa, S. (1989). Resource Leveling in Construction by Optimization. *Journal of Construction Engineering and Management* 115 2, 302–316.
- Eidgenössisches Nuklearsicherheitsinspektorat ENSI (2009). Revision von Kernkraftwerken. *ENSI Newsletter* 4 (Themenheft).
- Engelhardt, H. und J. Zimmermann (1998). Lower Bounds and Exact Methods for Resource Levelling Problems. *Report WIOR 517, Universität Karlsruhe*.
- Franck, B., K. Neumann und C. Schwindt (2001). Truncated Branch-and-Bound, Schedule Construction, and Schedule Improvement Procedures for Resource-Constrained Project Scheduling. *OR Spektrum* 23, 297–324.
- Frey, M. und R. Kolisch (2010). Scheduling of Outbound Baggage at Airports. *Proceedings – 12th International Conference on Project Management and Scheduling*, 187–190.
- Gabow, H. und E. Myers (1978). Finding all Spanning Trees of Directed and Undirected Graphs. *Siam Journal on Computing* 7, 280–287.
- Galbreath, R. (1965). Computer Program for Leveling Resource Usage. *Journal of the construction division* 91(1), 107–124.
- Garey, M. und D. Johnson (1979). *Computers and Intractability: A Guide to the Theory on NP-Completeness*. New York: Freeman.
- Georgy, M. (2007). Evolutionary Resource Scheduler for Linear Projects. *Automation in Construction* 17, 573–583.
- Gomes, M. C., L. Cavique und I. Themido (2006). The Crew Timetabling Problem: An Extension of the Crew Scheduling Problem. *Annals of Operations Research* 144, 111–132.

- Gunderson, M. (2001). Economics of Personnel and Human Resource Management. *Human Resource Management Review* 11, 431–452.
- Harris, R. (1978). *Precedence and Arrow Networks for Construction*. New York: John Wiley and Sons.
- Harris, R. (1990). Packing Method for Resource Leveling (Pack). *Journal of Construction Engineering and Management* 116, 39–43.
- Hirsch, B., K. Hufschlag und G. Pieroth (2005). Die Mittelfristplanung als verknüpfendes Element zwischen Strategieformulierung und operativer Umsetzung von Zielen. *Zeitschrift für Planung und Unternehmenssteuerung* 16, 249–266.
- Hiyassat, M. (2001). Applying a Modified Minimum Moment Method to Multiple Resource Leveling. *Journal of Construction Engineering and Management* 127, 192–198.
- Ilg, P. (2009). Wie Atomkraftwerke in Deutschland geprüft werden. *Financial Times Deutschland* 20.10.2009.
- Jeetendra, V., O. K. Chetty und J. P. Reddy (2000). Petri Nets for Project Management and Resource Leveling. *International Journal of Advanced Manufacturing Technology* 16, 516–520.
- Józefowska, J. und J. Węglarz (Hg.) (2006). *Perspectives in Modern Project Scheduling*. Berlin: Springer.
- Kelley, J. (1961). Critical-Path Planning and Scheduling – Mathematical Basis. *Operations Research* 9, 296–320.
- Kolisch, R., C. Schwindt und A. Sprecher (1999). *Benchmark Instances for Project Scheduling Problems*. In: Węglarz J (Hg.), *Project Scheduling: Recent Models, Algorithms and Applications*. Boston: Kluwer.
- Lawler, E. (1976). *Combinatorial Optimization: Networks and Matroids*. New York: Holt, Rinehart and Winston.
- Leachman, R. (1983). Multiple Resource Leveling in Construction Systems through Variation of Activity Intensities. *Naval Research Logistics Quarterly* 30, 187–198.

- Leu, S. und T. Hung (2002). An Optimal Construction Resource Leveling Scheduling Simulation Model. *Canadian Journal of Civil Engineering* 29(2), 267–275.
- Li, X., L. Zhang, J. Qi und S. Zhang (2008). An Extended Particle Swarm Optimization Algorithm based on Coarse-Grained and Fine-Grained Criteria and its Application. *Journal of Central South University of Technology* 15, 141–146.
- Mag, W. (1999). *Planung und Kontrolle. In: Vahlens Kompendium der Betriebswirtschaftslehre, Band 2 (4. Auflage)*. München: Vahlen.
- Malcom, D., J. Roseboom, C. Clark und W. Fazar (1959). Applications of a Technique for Research and Development Program Evaluation. *Operations Research* 7, 646–669.
- Moder, J., C. Phillips und E. Davis (1983). *Project Management with CPM, PERT and Precedence Diagramming (3. Auflage)*. New York: Van Nostrand Reinhold Co.
- Neumann, K. und M. Morlock (1993). *Operations Research*. München: Hanser.
- Neumann, K., H. Nübel und C. Schwindt (2000). Active and Stable Project Scheduling. *Mathematical Methods of Operations Research* 52, 441–465.
- Neumann, K. und C. Schwindt (1997). Projects with Minimal and Maximal Time Lags: Construction of Activity-on-Node Networks and their Application to Make-to-Order Manufacturing. *OR Spektrum* 19.
- Neumann, K., C. Schwindt und J. Zimmermann (2003). *Project Scheduling with Time Windows and Scarce Resources*. Berlin: Springer.
- Neumann, K. und J. Zimmermann (1999). Resource Levelling for Projects with Schedule-Dependent Time Windows. *European Journal of Operational Research* 117, 591–605.
- Neumann, K. und J. Zimmermann (2000). Procedures for Resource Leveling and Net Present Value Problems in Project Scheduling with General Temporal and Resource Constraints. *European Journal of Operational Research* 127, 425–443.

- Nübel, H. (1999). *Minimierung der Ressourcenkosten für Projekte mit planungsabhängigen Zeitfenstern*. Wiesbaden: Gabler.
- Nübel, H. und C. Schwindt (1997). A Classification of Shifts, Schedules, and Objective Functions in Project Scheduling. *Report WIOR 509, Universität Karlsruhe*.
- OECD (2003). *Decommissioning Nuclear Power Plants – Policies, Strategies and Costs*. Paris: Nuclear Energy Agency.
- Petrovic, R. (1969). On Optimization of Resource Leveling in Project Plans. In: *Lombaers, H.J. (Ed.), Project Planning by Network Analysis: Proceedings of the 2nd International Congress. North-Holland, Amsterdam*, 268–273.
- Pritsker, A., L. Watters und P. Wolfe (1969). Multi-Project Scheduling with Limited Resources: A Zero-One Programming Approach. *Management Science* 16, 93–108.
- Rager, M., A. Tuma und J. Friedl (2006). Energieorientierte Maschinenbelegungsplanung auf Basis evolutionärer Algorithmen. *Operations Research Proceedings 2005*, 559–564.
- Raja, K. und S. Kumanan (2007). Resource Leveling using Petrinet and Memetic Approach. *American Journal of Applied Sciences* 4(5), 317–322.
- Rieck, J. (2008). *Tourenplanung mittelständischer Speditionsunternehmen: Modelle und Methoden*. Wiesbaden: Gabler.
- Roca, J., E. Pagnaghi und G. Libert (2008). Solving an Extended Resource Leveling Problem with Multiobjective Evolutionary Algorithms. *Proceedings of World Academy of Science, Engineering and Technology* 36, 727–738.
- Roy, B. (1962). Graphes et ordonnancements. *Revue Française de Recherche Operationelle*, 323–333.
- Savin, D., S. Alkass und P. Fazio (1997). A Procedure for Calculating the Weight-Matrix of a Neural Network for Resource Leveling. *Advances in Engineering Software* 28, 277–283.
- Schreiber, H. (2007). Eine Revision der Rekorde im Kernkraftwerk. *Augsburger Allgemeine Zeitung* 26.10.2007.

- Schwindt, C. (1996). Generation of Resource-Constrained Project Scheduling Problems with Minimal and Maximal Time Lags. *Report WIOR 489, Universität Karlsruhe.*
- Schwindt, C. (1998a). Generation of Resource-Constrained Project Scheduling Problems subject to Temporal Constraints. *Report WIOR 543, Universität Karlsruhe.*
- Schwindt, C. (1998b). *Verfahren zur Lösung des ressourcenbeschränkten Projektdauerminimierungsproblems mit planungsabhängigen Zeitfenstern.* Wiesbaden: Shaker.
- Schwindt, C. (2005). *Resource Allocation in Project Management.* Berlin: Springer.
- Schwindt, C. (2010). *Persönliche Kommunikation.*
- Selle, T. (2002). *Untere Schranken für Projektplanungsprobleme.* Aachen: Shaker.
- Son, J. und K. Mattila (2004). Binary Resource Leveling Model: Activity Splitting Allowed. *Journal of Construction Engineering and Management 130*, 887–894.
- Takamoto, M., N. Yamada, Y. Kobayashi und H. Nonaka (1995). Zero-One Quadratic Programming Algorithm for Resource Leveling of Manufacturing Process Schedules. *Systems and Computers in Japan 26*, 68–76.
- Trautmann, N. und P. Baumann (2010). Resource Allocation Capabilities of Software Packages for Project Management. *European Journal of Operational Research (to appear).*
- Valls, V., S. Quintanilla und F. Ballestin (2003). Resource-Constrained Project Scheduling: A Critical Activity Reordering Heuristic. *European Journal of Operational Research 149*, 282–301.
- Weber, J., K. Hufschlag und G. Pieroth (2003). *Mittelfristplanung heute.* Vallendar: Whu, Otto-Beisheim-Hochschule.
- Wiest, J. (1964). *Computer Models for Scheduling Large Projects.* Ph. D. Thesis: Carnegie Institute of Technology.
- Younis, M. und B. Saad (1996). Optimal Resource Leveling of Multi-Resource Projects. *Computers and Industrial Engineering 31*, 1–4.

- Zillig, T. (2003). *Neue Organisationsformen*. Lizentiatsarbeit: Universität Bern.
- Zimmermann, J. (2001). *Ablauforientiertes Projektmanagement: Modelle, Verfahren und Anwendungen*. Wiesbaden: Gabler.
- Zimmermann, J., C. Stark und J. Rieck (2010). *Projektplanung – Modelle, Methoden, Management (2. Auflage)*. Berlin: Springer.