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The problem of balancing coherence and flexibility in collaborative 
information system design is approached here with two pairs of 
concepts. Boundary objects can support communication for perspec
tive taking between communities of practice. Conscripting devices can 
support communication for perspective making within a community 
of practice. These theoretical lenses are used to study the uses of the 
technical specification in paper machine projects. Our study showed 
that as a boundary object it provided enough flexibility to allow 
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negotiations, and sufficient local structure, for carrying out work in 
both communities of practice, the customer and the manufacturer. As 
a conscription device in the relatively virtual manufacturer project 
team, however, it proved to be problematic, due to the unidirectional 
nature of its construction, its diminishing importance in the web of 
conscripting objects, and its inconvenience as a means for learning. 
In search for balancing coherence and flexibility, the issues identified 
seemed to relate to acknowledging the dialectics of perspective 
making and perspective taking with boundary objects and conscrip
tion devices, to the openness and modifiability of these objects, and to 
the bounded transparency of these processes. 

Keywords: CSCW, document management, coordination, boundary 
objects, conscription devices, perspective making, perspective taking, 
community of practice, designing collaborative information systems. 

1. Introduction 

A key issue in designing collaborative information systems is balancing coherence and 
flexibility (e.g., Wastell 1993). A coherent information system is capable of being a 
meaningful, familiar, and useful resource for different communities of practice (Lave 
and Wenger 1991), and it yields to formal specification to handle its complexity. A 
flexible information system is able to meet the local, situated activities and interests 
within a community of practice; it is robust in the face of all these uncertainties (on 
complexity vs uncertainty, see Mathiassen and Stage 1992). Due to the difficulty of this 
balancing act, collaborative information systems design also has remained more a craft 
than a careful application of a theory-based design methodology. The key problem in 
designing collaborative information systems is thus: if too much coherence is empha
sized in the overall design (as many enterprise resource planning, or ERP, efforts do) at 
the cost of local flexibility, the system may face the problem of becoming an alien, 
possibly useless resource in actual work practice. If flexibility in the local design is 
emphasized, the overall design may lose coherence and become useless in its wider 
collaborative function. Where these meet, there may be considerable tension, for 
example, between uses of the "under-specified" document databases (local flexibility), 
and the "overly formalized," detailed entries in enterprise resource planning systems 
(overall coherence). 

For examining this dilemma, we employ two related concept pairs: boundary object 
and conscription device, and perspective making and perspective taking. Star introduced 
the boundary object to be "an analytic concept of those (scientific) objects which both 
inhabit several intersecting social worlds and satisfy the informational requirements of 
each of them" (Star and Griesemer 1989, p. 393). Henderson has continued Star's work 
by introducing a specific kind of boundary object, the conscription device (Henderson 
1991, 1998b ), which "both enlists and constrains participation in creating and 
maintaining the object." The users of a conscription device must engage in inputting its 
elements and in revising them, if it is to serve its intended function for the users' 
purposes. These concepts have been used in analyzing why a certain technical solution 
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has not been workable ( e;g., Henderson 1991) or would not be workable (e.g., Mambrey 
and Robinson 1997). 

Boland and.Tenkasi (1995) have introduced perspective making and perspective 
taking for discussing how to represent and integrate knowledge across organizational 
units and boundaries. They refer to communication that strengthens the unique 
knowledge of a community as perspective making, and communication that improves 
its ability to take the knowledge of other communities into account as perspective taking. 
They tie perspective taking and boundary objects as follows: "Once a visible repre
sentation of an individual's knowledge is made available for analysis and communica
tion, it becomes a boundary object and provides a basis for perspective taking" (Boland 
and Tenkasi 1995, p. 362). We continue from this and suggest a similar link between 
perspective making and conscription devices: When participants in a community engage 
in creating and maintaining a conscription device, they engage in perspective making, 
in communication that strengthens the unique knowledge of their community. 

The main focus of our treatise is on establishing the value of these two concept pairs 
in tackling the coherence-flexibility dilemma in designing computer support for 
collaboration. We will use these interrelated concept pairs with our case to focus 
attention on issues that would need to be solved if a certain disorganized document set 
were to be redesigned to be a part of a collaborative information system, connected to 
data in ERP and other formalized systems. Our study 'will not give a detailed design to 
be implemented, nor detailed methodology rules to be followed, but it could be useful 
in pointing to a number of focal issues to be solved in the search for balance between 
coherence and flexibility. 

2. Context and Method 

Our case company is Valmet (http://www.valmet.com), one of the three largest paper 
machinery suppliers in the world. Recently, Valmet has restructured its business units 
to make them rriore independent from the specialized production units. There are tens 
of both of these, world-wide. In paper machinery delivery projects, the participating 
units need to coordinate, however, as "one Valmet," which presents a communication 
and informing problem. As a company level measure, V almet has been reengineering 
its key processes to increase standardization and control throughout the production 
system, with the goal of cost and time savings. A key dilemma is now to tie together the 
increased informing and communicating to the increased discipline in production. In 
terms of information technology, these phenomena are visible in increased information 
sharing with electronic mail (in use for the past decade) and several thousand specific 
document databases in Lotus Notes (in use since 1992, with "100% coverage" since 
1997), and a comprehensive enterprise resource planning system that is being 
implemented with Baan and related systems (in stages during the period 1997 to 2001). 
An aim for these initiatives has been to increase transparency of paper machinery 
projects and, as a consequence, increase efficiency within the whole of Valmet. 

One of the sets of documentation to be overhauled is the technical specification 
(TS ), which specifies what kind of a paper machine is to be delivered from V almet to the 
customer. While the TS is a set of documents, parts ofthe information in it-such as 
product configuration, cost calculation, and pricing-are managed by the ERP systems. 
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In this study we will give an account of its life cycle, and analyze it with the four 
concepts presented earlier, to assess how they could assist in solving the coherence vs 
flexibility dilemma. The practical purposes for our study are to contribute to redesign the 
structure and use processes of technical specifications, and to inform the choices of 
technology use. · 

This study was carried out in the Rautpohja units of Valmet in Jyvaskyla, Finland, 
during 1997. Beforehand, two of us had accumulated considerable background 
know ledge by working as observing participants (N andhakumar and Jones 1997; Taylor 
and Bogdan 1998) for nine months in a separate ISD project in the Project Department. 
Due to the complexity of paper machinery projects, this time was necessary and valuable 
for understanding project documentation. Plausibility, credibility, and relevant 
representation of our interpretations (Altheide and Johnson 1994) were further enhanced 
by our continued access to V almet. 

All paper machinery .projects, and consequently the technical specifications of the 
paper machines, are different to a degree. Tracing the history and contents of more than 
one specific TS would have been a sizable effort, beyond the scope of one study. 
Therefore, the TS of a major current project, Project G, was chosen as the case for our 
study. The detailed progression of the TS document and its relations to other pertinent 
documents was traced, in Project G and in general, by interviewing 14 people, with eight 
representatives of the 50+ member large Project G team. Several descriptions were made 
(Yin 1989) of the process, of the documents, of communication practices around the TS 
in general, and of the breakdowns and disturbances encountered (Ngwenyama 1998) 
with the Project G technical specification. In the following description, each informant 
is identifiable by the number in parentheses. The interviews and observations made for 
another study are identified separately. 

3. Building a Paper Machine 

3. 1 Paper Machinery Projects 

Building a paper mill with a new paper machine is a major effort: a new, complete paper 
machine alone can cost from $100 million to $200 million. Due to this, the period from 
initial sales contacts to signing the contract can often be measured in years. But once the 
project has started, the start-up can take place in about 18 to 20 months. This is very 
compact, considering the size of the effort, allowing very little room for mistakes or 
delays, on either side. Even though there can be parallel and recursive chains of 
activities, three points of closure-signing the contract, reaching the freezing point for 
the design and, ultimately, the start-up of the machine-bring the processes together. 

In V almet, at each stage there are several departments and subcontractors involved. 
Due to the large size of the project, even though the project manager (PM) is the key 
mediator between the customer and Valmet, this boundary is kept rather leaky (Brown 
and Duguid 1998), with information going back and forth at all levels; that is, 
information thatis "within the contract." This is also true within Valmet and toward the 
subcontractors. At the same time, the boundaries are impermeable, each Valmet unit 
guarding its technology and innovations with fervor. Even with this restriction, the 
amount of detailed informatjon moving constantly between Valmet units and between 
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the customer and Valmet is well beyond the scope of any one person. Therefore, the 

project is supposed to proceed along predefined paths. Only exceptions and major 

changes are brought to the attention of the PM. 

3.2 The Technical Specification Documentation 

The technical specification (TS) documentation in large projects can be 500 to 600 pages 

long, including texts, spreadsheets, and design drawings. It is relatively complex both 

in terms of structure and uses. During the sales phase, information or sub-bids are 

collected from the units and subcontractors. During the sales negotiations, there are often 

five to six cycles of revision before the customer is ready to start comparing the bids. 

The more knowledgeable the customer is, the more changes are likely to be required. In 

the actual contract negotiations, those pages of the TS to be included in the contract are 

initialed by both parties. Therefore the valid pages and information in them can only be 

confirmed from the paper document. By the time the project begins, the customer has 

approved of the main points of the technical specification. This does not mean that the 

technical specification is now approved and final: it will most likely be changed several 

times during the early stages of the project. 
The project is started in a kick-off meeting, where the sales engineer tells how the 

sales process went and in what kind of spirit the deal was struck. The focal issues are 

what was sold, what was not sold, and what was sold with an option to add or remove. 

Dimensioning information are crucial, because they tell what size of machine is sold, 

how fast, and for what kind of paper with what kind of production. The head designers 

and their teams then pick out from the technical specification all pertinent information, 

and compare it to the current design guidelines that spell out the latest machine concept. 

The PM goes through the differences with the teams, ensuring that everybody 

understands the idea of the new machine. 
During the project, the monthly two-day Project Meetings are the central events 

between Valmet and the customer, to clarify open issues, to make necessary changes, 

and to decide on additional investments. These are large meetings, with all the relevant 

people from both sides attending. Both parties may want to keep the TS as it is, because 

it is a part of the contract, and any major changes would need to be renegotiated in terms 

of price and delivery time as well. Therefore, it is likely that changes to the TS may no 

longer be written into it as revision pages, but that they are recorded in the meeting 

minutes, in acknowledgments of change orders, and as changes in job number lists, and 

conveyed by these to everybody in the project. By the start-up of the machine, the 

original technical specification is no longer valid but information in several other 

documents, taken together, describe in detail the paper machine that was built. 

4. On Boundary Between Communities of Practice 

Between Valmet and the customer, the technical specification document has different 
meanings and uses for both sides. As a boundary object (Star 1989; Star and Griesemer 

1989), it is flexible enough to allow these interpretations, but in individual site use, it 

becomes strongly structured, setting the limits to what kind of machine Valmet will build 
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and in what kind of site it is to be installed. As a whole, it translates the wishes of the 
customer to Valmet, and what Valmet is promising to build to the customer. 

Each side needs a clear set of standardized methods (Star and Griesemer 1989, p. 
393) by which their information is "disciplined" so that it could become a part of the 
translation, or, to use Boland and Tenkasi's concepts, each side would need to explicate 
their knowledge into a visible format in some way, available to the others, so that the 
other side can then comprehend and use it in their perspective taking. Examples of these 
methods are how issues are brought to the negotiation table as items on the agenda and 
how, only by initialing a page, the party becomes committed to the changes agreed upon 
during the negotiations. A series of boundary objects are generated, to maximize both 
the autonomy and communication between the camps. These boundary objects have been 
refined over decades of negotiations between machinery suppliers and buyers. During 
the sales phase, the subsequent versions of the technical specification and the meeting 
agendas and minutes, confirming the process, will become a "cascade" of boundary 
objects (Henderson 1991), culminating in a signed contract, with all pages of the 
technical specification approved by both sides. 

As an agreement on the machine to be built, the technical specification contains the 
commitments from the customer to build the rest of the plant so that the machine fits in, 
and the commitments from the Valmet units that their machine fills its place. However, 
these commitments are never complete and never totally stable. The dilemma in the use 
of the technical specification is to work on something that is likely to be according to the 
commitment, but, at the same time, acknowledging the continuous need for negotiations, 
for repairs of breakdowns, with incomplete, possibly dated, information. This could be 
interpreted as intentional seeking of negotiation and acknowledgment of mutual 
influence (Robinson 1991) between the parties, when they repeatedly revisit issues until 
they are sufficiently well defined for both parties, yet leaving enough room for specific 
interpretations within a community of practice. 

If the technical specification is looked at as a collection of sub-documents, these 
gain their near immutable quality when they leave the part of the organization where the 
knowledge of their meaning resides. After that, they might possibly be formatted by the 
sales assistants, but the content of the sub-documents is not changed by them or the sales 
engineers. These sub-documents now hold stable the intractable and heterogeneous 
materials from which they were composed, and which can now be conveyed, collated, 
and compared. However, the tailored quality of the paper machines dictates the need to 
modify the technical specification, and opens it up again for changes. From lhe 
viewpoint of the customer, the pages of the technical specification gain their immutable 
quality when they are initialed, when the changes have been approved by both sides. The 
chain of changes can be followed by tracing the versions of the technical specification. 
In Project G, this was achieved by retaining the whole history within the TS document, 
marked with asterisks. Thus the TS document contained the process of translations 
(Calion 1986) that had been required to reach the current status. In this way, it also 
provided its readers a means for legitimate peripheral participation (Lave 1991) in this 
particular community of practice, the negotiators of the sales. 

To sum up, the technical specification is one of the key boundary objects between 
the customer and Valmet. Established tradition in the negotiators' community of practice 
means that the uses of the technical specification at this boundary are relatively well 
defined, and the inherent problems are understood, even though not simple or 
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transparent. The TS changes constantly, and when it finally reaches closure during the 
early stages of the project, it also becomes secondary to designs and other documents 
that depict in more detail what is actually built. Between V almet and the customer, the 
technical specification is initially (intentionally) weakly structured, to invite negotia
tions, but it becomes strongly structured, as it becomes fixed in the system of related 
boundary objects (Star 1989) within a community. 

5. Conscripting Participants Within 
a Community of Practice 

Within Valmet, the technical specification is a boundary object between the different 
units. Within the project team, however, the technical specification has a special role as 
one of the conscription devices (Henderson 1991, 1998b), enlisting and constraining 
participation in creating and maintaining it. In this, the technical specification is similar 
to a set of drawings for a turbine engine (Henderson 1991): its users must engage in 
inputting its elements and in revising them, if the specification is to serve its intended 
function for their particular purposes. Conscription devices are receptacles for 
knowledge created and adjusted through group interaction, aimed toward a common 
goal. Like all boundary objects, as they represent the group's negotiated ideas, they also 
structure how work is done in groups. We assumed that as a conscription device, the TS 
'would not only support the coordination of the design and manufacture of this particular 
paper machine between various individuals and groups within Valmet and its sub
contractors, but'that it would also contribute to developing and strengthening their 
knowledge domain and practices, their perspective making. According to Boland and 
Tenkasi (p. 356), as a perspective strengthens, it "complexifies," that is, the detailed 
views of the machine implementation would start to emerge and take shape. However, 
with the TS, this did not take place, for reasons outlined next. 

Even though the information in the technical specification was collected from the 
units that would use it again during the project, and even though the sales team consulted 
the units on changes during the negotiation process with the customer, the designers in 
the units still could feel that the connection between the information in the TS and the 
unit was lost or that involving the designers in the TS came too late in the project. Also, 
the machine concepts are likely to have changed while the sales negotiations took place. 
The PM engages in careful refeeding of the information back to the units when the 
project starts, so that the design teams can relate their detailed design guidelines to the 
TS. The TS alone is not sufficient to enlist the project team members to the project, but 
the input of the PM is vital. 

The technical specification is the backbone for all we do. Feeding 
information to the project members is one of the most essential issues 
in the beginning .... / usually hold these reading meetings, which ensure 
that the team members have received the documents, that they have 
read them, and that they have even understood them. Because very 
often the machine is different from the standard machine, I need to 
ensure that they have noticed the differences .... In the beginning of the 
project, studying the technical specification takes up an enormous 
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amount of time, because one needs to learn it and read through it all. 
But then, during the project, less and less. During the first weeks it is 
very important, you almost study it by heart, so that you yourself have 
internalized it and then you go through it with the guys. It is one of the 
main means for us to get the message through to them. [PM of 
ProjectG1 

When the project team members return to their units, to the unit project teams, they 
engage in perspective making within that community of practice. In this process, they 
relate the specifications to the paper machine concept and part standards in their design 
guidelines, listing out the differences. The head designer then discusses these differences 
with the PM, after which the unit project teams start making the designs. They may still 
use the TS, but finding relevant information in it requires practice, due to its size and 
structure. 

It comes to us only when the project is starting. There are usually 
shortcomings. An item can perhaps be found there, but it is not 
included in the price calculations. Then it will go free or we need to 
invent a bit to get the money. It is like this also in the Project G. There 
was a whole mechanism in one part missing in the price calculations, 
even though that is included in the standard .... We have to ask the PM 
whether this and this is included and he then asks the sales depart
ment .... Reading the technical specification is pretty much about 
picking out information of what has been sold. It should be relatively 
accurate because it is the starting point for design phase. Usually it 
is according to the standards, but there can be a lot of extra sold and 
we need to dig it out from there. [ /21 

The structure of the technical specification drives me crazy, it is so 
comprehensive. Information from different units is just piled up in 
there under separate headings, the information you are looking for 
can be found scattered in several places, you need to leaf through the 
thing. No page numbers in the table of contents, it is difficult to find 
anything. [ 61 

Meetings with the customer can result in changes to the TS, and the usual procedure 
for the PM is to inform those concerned quickly and directly. The information is then 
confirmed, for example, in meeting minutes, or internal orders Gob number list changes). 
This also relates to negotiating the relationship of TS to other conscription devices. The 
PM of Project G gave primacy to meeting minutes and job numbers, due to the size of 
the project. The project team members could then trace changes by reading these and 
the related correspondence, but this was experienced by some as not coherent enough, 
and requiring too much attention to find the relevant changes among all the information. 
Also, as soon as the customer requirements are met and the interfaces of the part to other 
parts are specjfied, they become translated into set conditions for the part and the 
specification loses its importance for this part. 
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What the machine is, is then written into the operating and mainte
nance manuals. They are quite important for us. When they are done, 
nobody looks at the technical specification any more, it might have 
old information and cause errors. The information in the manuals is 
very detailed, but the technical specification is not. If the technical 
specification was to be updated all the time, it would end up being 
equally detailed. The actual machine ... is different on the detail level, 
it has a different tailoring, even though on the suiface it looks quite 
the same. [ 12] 
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To sum up, the technical specification acts as one of the conscription devices for the 
project members. The design teams clearly engage in mutual perspective taking with the 
TS, the design guidelines, and their sketches and drawings (Henderson 1991 ). However, 
in the company-level Valmet project team, this appears to be more problematic, due to 
the independence of the units (of whom the team members are only representatives), the 
planned nature of the project with boundaries spelled out, and the goal of sticking to the 
concept and standards. Only a minimum of information is exchanged, and that is usually 
related to exceptions. Thus the ideal situation, where "distinctive individual knowledge 
is exchanged, evaluated, and integrated with that of others in the organization" (Boland 
and Tenkasi 1995, p. 358) may not take place during the project (even though it may 
have taken place earlier, during R&D for the machine concept), and the "complexifica
tion" through perspective making may be hampered. The TS, for its part, does not 
support this, as it is a part of the contract and therefore its constant update and 
refinement is restricted. Therefore the TS is supported and gradually replaced by other 
conscription devices: internal orders and job number lists, designs drawings, database 
files, meeting minutes, correspondence, manuals, and the like. 

Having a complete, up-to-date technical specification on paper or in a file, in one 
place, available to all, would thus be practical only in the beginning of the project. Also, 
as a set of documents, it is unwieldy and complex, and updating it would probably end 
in inconsistencies between different parts. Therefore, it is gradually left to the role of 
telling what was agreed in the beginning, with other documents taking over. When seen 
in this way, the necessary vagueness of technical specification as a conscription device 
loses its potential dangers within Valmet, and a "graceful departure" from it becomes a 
more focal issue. 

6. Discussion 

The main focus of our study was on establishing the value of the two concept pairs: 
boundary object and conscription device and perspective making and taking, in tackling 
the coherence-flexibility dilemma in designing computer support for collaboration. Both 
concept pairs have shown their fruitfulness on their own (Boland and Tenkasi 1995; 
Henderson 1991, 1998a, 1998b; Mambrey and Robinson 1997; Star 1993), but they have 
not been used together before. The two pairings that we studied with our case were the 
relationship of boundary objects to perspective taking and the relationship of conscrip
tion devices to perspective making. We started with two statements to focus our 
attention: 
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When knowledge is made available to others, it becomes a boundary object, 
providing a basis for perspective taking, for communication that improves the 
ability of the community to take the knowledge of other communities into account. 
When participants in a community of practice engage in creating and maintaining 
a conscription device, they engage in perspective making, in strengthening the 
unique knowledge of their community. 

6. 1 Perspective Taking and Boundary Objects 

With our case study, the first pairing informed us of several issues. First, when we 
looked at the technical specification as a boundary object between Valmet and its 
customer, it appeared flexible enough to invite the necessary negotiations between the 
parties, i.e., for perspective making in this community of practice, yet sufficiently 
strongly structured to act as the statement of commitments of a party, i.e., as material for 
perspective taking. Second, the negotiations with the standardized methods over a 
boundary object, the TS, gave each party an opportunity to give information for the 
perspective taking of the other party. That is, in this "perspective giving" the extent of 
perspective taking of one party was "allowed" by the other party. Third, when the history 
of the negotiations was explicitly spelled out in the TS, the perspective taking extended 
also to past negotiations, and allowed the TS as a boundary object tp span further than 
the negotiations at the moment. In terms of learning, the negotiations and the TS with 
its included history provided an important means for learning not only for negotiators, 
but also to related parties who followed them, in the form of legitimate peripheral 
participation (Lave and Wenger 1991). Finally, the TS was combined from many sub
documents and it was itself part of the contract. These documents could be studied as a 
system of boundary objects (Star 1989), to outline their connections, also in terms of 
further perspective taking. 

The first pairing also brought attention to possible problems of increased support 
for perspective tftking. Paper machinery delivery projects form a nexus of engineering 
competence in Valmet. If the information and knowledge that is necessarily involved in 
this is made visible to a larger audience than before and if thereby the processes become 
more transparent, it is likely to have consequences in the power relationships between 
the communities of practice (Zuboff 1988). The standardized methods (Star and 
Griesemer 1989) that are being used between Valmet and the customer, with shortcuts 
and leaks and playing with time, could be jeopardized by too much transparency. 
Examples of the negative consequences for Valmet could be loss of slack time that is 
used to give room for recovery of (unavoidable) errors, and loss of ability to smoothen 
the wrinkles in own performance prior to making it public. These kinds of losses could 
be detrimental for the whole company,limiting its flexibility and responsiveness. 

Henderson tells of people who feared that small errors would have monumental 
consequences, a11d how these fears created an atmosphere of secrecy: "The fluidity and 
flexibility that is part of the loose structure of boundary objects was paralyzed by the fact 
that the whole system was computerized .... The huge size and complexity of the 
interlocking systems intimidated people" (Henderson 1991, p. 464). If the TS was more 
complete and detailed, by the sheer amount of interrelated information, the TS also 
would be at risk to losing its informing capability across the V almet -customer boundary. 
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Not only the flexibility of interpretations could be at risk, but it would also be possible 
that any contradictions, possibly existing as dormant in the Valmet-customer relation
ships, could unexpectedly surface. 

To summarize, boundary objects and perspective taking pairing helped to draw 
attention to 
• the necessary flexibility and openness of the boundary object, 
• the need to limit communication with it at the same time, 
• the gradual, dialectical nature of the negotiation process, 

the boundary object as informing the negotiation and as its result, and 
how the boundary object was employed in perspective taking (and giving). 

6.2 Perspective Making and Conscription Devices 

The second pairing, conscription device and perspective making, also informed us of 
several issues. First, perspective making took place with the TS only early in the project, 
with the active intervention of the project manager, due to the nature of the Valmet 
project team. It tnet as a whole only in the beginning of the project and, after that, the 
communication was mainly between the PM and each individual project team member. 
The Valmet project team was only a short-term virtual construct/ not a long-living 
"community of knowing" (Boland and Tenkasi 1995). The permanent communities of 
practice for the team members were their respective design groups. 

Second, because the creation of the TS was unidirectional, and it could only be 
changed via negotiations with the customer, other documents, kept fully within Valmet, 
gradually replaced it as the description of the paper machine to be. These other 
documents, therefore, become conscription devices, more focal to perspective making. 

Third, due to the relatively general level of description, the TS was not very useful 
to the design teams, after the layout of the machine was fixed. After that, the current 
design guidelines for the type of machine became the guidelines to follow, with the 
possible risk that the current machine concept would be more influential in design than 
the machine ordered. However, this risk was actually not a risk, since Valmet openly 
professes to supply the latest technology, whether the customer knew to ask for it or not. 
The preference to design guidelines was further enhanced by the cumbersome format of 
the TS: finding relevant information in the TS was difficult and required considerable 
practice. 

Fourth, information about the changes to the TS were distributed by several means. 
Keeping track on all relevant changes required active reading, and even then some may 
have passed unnoticed. This can be taken to indicate that, after all, a comprehensive, up
to-date, detailed description of the machine, accessible to project team members, could 

'The problem of the loose connection between members of the Valmet project team has been addressed 
already with the Tasman application (Karsten et a!. 1997), designed to hold most of the shared documents in 
the project; that is, the virtual nature of the project team has been acknowledged and it has guided the kind of 
support mechanisms ·that have been built. Our case, Project G, was one of the first project teams to experiment 
with Tasman use Valmet-wide, holding meeting minutes and monthly reports there. A wider coverage and use 
were still only discussed, to be addressed in later projects. 
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be the kind of conscription device that would aid perspective making within Valmet. 
However, this comes with risks attached, according to Henderson, who has drawn 
attention to boundary objects that could be too comprehensive and accessible. In her 
view, the difficulties the employees encountered in interacting with a repository reflected 
the difficulties the departments had in interacting with one another. If there were 
problems between Valmet units, they could become more visible with this kind of 
machine description. 

The plans in V almet seemed to approach this issue via the ERP system, which 
would tie together not only the specifics of the machine, but also connect it to more 
formal data such as in budgeting, resource planning, ordering, and scheduling. The 
problem of extensive coherence across the whole of V almet, and thereby decreased 
flexibility for units, however, directs the attention to less controlled alternatives, such 
as document databases with (hyper)links to the relevant, more formal data, possibly in 
the ERP system. These would shift the balance to the other direction, as document
based, and loosely structured alternatives could result in loss of controllabil
ity and manageability of the information. 

In summary, conscription devices and perspective making pairing drew attention to 
the fact 
• that loss of ownership, limited maintainablity, decreasing relative importance, and 

wieldy structure narrowed the usability of the TS as a conscription device in 
perspective making; 

• that perspective making was seen to take place only in "real" teams, such as design 
teams, but only with special effort in "virtual" teams such as the V almet project 
teams; 

• that a "functional" conscription device could have the potential of supporting 
perspective 'making but also dangers; and 

• that in considering the technical solution, how coherence and flexibility are 
balanced has consequences in perspective making, and vice versa. 

7. Conclusion 

The approach taken in this study was to look at one set of documentation, the technical 
specification of a paper machine, in. crossing the boundary between Valmet and the 
customer, and in conscripting participation in the Valmet project team. On the boundary, 
it proved to be flexible enough as a boundary object, and diffuse enough to invite the 
necessary negotiations over it, with the resulting perspective taking. However, as a 
conscripting within V almet, it had several shortcomings, especially in relation to 
its limited changeability, to its relatively diffuse relationships to other conscripting 
devices, and to the practical difficulties in using it. 

In parallel to Brown and Duguid's observations, in our case, the information was 
moving within Valmet in a rather sticky way,. but much more fluently between V almet 
and the Brown and Duguid's explanation was that knowledge is continuously 
embedded in practice and thus circulates easily within a community of practice. Between 
the negotiating parties of V almet and the customer, the long established practices of 
sales, contract negotiating, and cooperation during the project may have made them de 
facto communities of practice. There are not many paper producers with which V almet 
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has not had projects, and even when the individual persons have changed, the practices 
have remained to a great extent the Within Valmet, however, the units are 
geographically dispersed, and after the organizational changes of the past years, they are 
prone to establish their own practices in supplying parts or services for the paper 
machine projects, not necessarily in alignment with those of other units. 

In terms of designing computer support for collaboration, our approach drew 
attention to several issues. First, the nature of boundary objects and conscription devices 
appeared to be open and modifiable in perspective taking and making. As soon as any 
deterrents were put in place to make changes difficult, the objects seemed to lose their 
function. Second, the dialectic between the object and the process seemed to work in 
both directions: the conscription device was the means of perspective making and 
perspective making resulted in changing the conscription device; and the same appeared 
also for boundary object and perspective taking. A concern related to this is how to 
increase action visibility, while at the same time acknowledging the need to bound the 
resulting transparency. 

Our study thus indicates that balancing of flexibility and coherence is bound to be 
an active, situated process. Our study gave no directions as to how this dilemma could 
be solved in practice; it only drew attention to the dialectic nature of boundary objects 
and conscription devices in perspective making and taking. Thus our view of design 
process correlates with that of Bowers (1991), who sees systems development to be 
relational, reflexive, critical, and practical; proceeding from locally constructed and 
modifiable solutions, to shared work practices spread via interlinked and intertwined 
communities ofpractice, and in this way balancing coherence and flexibility. 

To conclude, the key dilemmas we have identified are, how to ensure the availability 
of correct and sufficient information when needed, but at the same time provide enough 
background to assess the information; and how to increase action visibility, while at the 
same time acknowledging the need to bound the resulting transparency. The problem is 
also to understand the contingencies that affect the level of coherence and flexibility 
needed. An area for further work would be viewing these issues from the information 
system implementation perspective, with a consideration for technological resources and 
infrastructures. 
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