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Abstract 
This paper reports briefly on the analyses of recent productivity development data 
carried out in four different companies with the expectation that 
learning/experience effects might be identified in different company settings. It 
may be recalled that the learning curve expresses that direct labor costs of an item 
or type of activity decrease at a constant percentage as the accumulated number of 
repetitions keeps doubling. Since organisational back-up would appear to facilitate 
faster learning, an experience component is often considered additional to the pure 
learning component, but separation of the two may prove difficult. 
The two first companies offered uncomplicated examples of personal or small 
group learning with focus, first, on machine-assisted pile-driving, and second, on 
getting acquainted with a new offset printing press. The two last companies offered 
quite complicated examples of big group and organisational learning with focus, 
third, on the mounting of large package sorting systems by several teams working 
in parallel waves, and fourth, on aspects of learning how to build a new type of 
ship by a shipyard. 
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1 TWO SIMPLE GROUP TASKS 

In the first study a group of five experienced men assisted by a mobile pile driver 
began driving piles along an existing railway line as a preparation for 
electrification. 791 piles were driven over 31 nights at an over-all learning rate of 
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95.0%, which is the slightly surprising but conventional way of expressing that 
costs are being reduced by 5.0% at each doubling of the accumulated number of 
repetitions. Learning during the fIrst three nights and 118 of the piles, however, was 
as high as 68.9%, and learning over the last 28 nights was as low as 97.2%. 

,.---
1 , 

0,9 

0,8 

0,7 

0,6 

~, 
0,5 

0,4 
0 

., . '":. . . ~ . -,,-....- --- - . 

'. ' , . 

50 100 150 

.. - .. .... 

• .." r 

... 

" 0" 

200 250 300 350 400 

Figure 1 Learning curves for all, fIrst half, fIrst fourth and fIrst tenth of 393 set
ups. 

In the second study an offset printing company had acquired a new eight station 
printing machine with special features and high complexity. The running-in by 
existing staff was recorded over the fIrst 18 weeks and 93 orders comprising 393 
set-ups, and again over-all learning rate was a moderate 94.7% while learning in 
the fIrst 10% fractile was higher, at 88.3%. This result was compatible with 
company wisdom: It takes a couple of weeks to master the special features of a 
new press and after three months the press may be operated as any other press. 
In both cases it appears that skilled people, alone or in small groups, at tasks within 
their range of skills may adapt quickly to what little new there may be in a new 
man-machine situation. 
Learning curve diagrams could of course be traced as illustrated in Figure 1, which 
for the second study shows learning rates for the total of 393 press set-ups as well 
as for the fIrst half, the fIrst quarter and fIrst tenth. Learning rates increase as the 
fIrst fractile is decreasing in size. The low learning rate of the fIrst half of this 
particular set of data reveals that the chosen analytical method is quite sensitive to 
that observation which divides neighbouring fractiles. The over-all picture remains 
clear, however. 
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2 A COMPLICATED GROUP TASK 

The third study addressed group learning with regard to mounting 33 large package 
sorting systems. All components had been manufactured so that the mounting 
operation was solely man-paced and the learning rate, according to learning curve 
literature, might therefore be as high as 70%. Over-all learning did in fact reach 
73.7%. Of special interest, however, was the fact that information was available for 
each system in terms of hours spent on 26 different items, and that numbers of 
mounted units were available where applicable. In-depth analysis was thus feasible 
and a more detailed project description seems justified. 

The total project comprised the mounting and running-in of 33 similar but not 
identical sorting systems on 33 different geographical locations far from company 
home. Eight mounting teams would in four waves accomplish their tasks with 
maximum self-sufficiency since contact with home base would cost time and 
money once the teams were on location. Consequently, the entire project involving 
some 60 man-years was prepared like a military operation for maximum 
productivity . 

Eight designate team leaders would as a first group mount a pilot sorting 
system, developing methods, seeking best solutions, and considering their joint 
experiences. Each group member would then lead this own team of seven 
additional members, four of whom were freshly recruited and three were company 
employees familiar with sorting systems in general; and each team would mount a 
sequence of four individual systems. 

The total scheme, consequently, offered the opportunity to analyse three types 
oflearning in addition to the over-all learning rate of73.7% mentioned above. First 
of all, the ability of the team leaders to transfer what they had learnt from mounting 
the pilot system to their own eight teams mounting their frrst wave systems. 
Secondly, the over-all ability of the teams to learn from their frrst wave systems to 
their last wave systems, and thirdly, the learning of each individual team from its 
frrst to its last system. Thanks to the detailed data available for 28 of the systems 
the three analyses mentioned could be applied to each of six different types of 
components as well as to total variable hours per 100 metres of system length. 

Of the 26 items for which hours were recorded, six reflected the different 
numbers of six major components of a sorting system, while five items reflected 
the different lengths of the sorting systems. Overall learning in these direct variable 
hours was 72.0%. Eight items reflected various tasks associated with lay-out and 
running-in of the sorting systems. Over-allleaming in these direct fixed hours was 
73.7%. The last seven items reflected various tasks which were insensitive to the 
dimensions of a sorting system, such as receiving and marking materials, preparing 
the site and coordinating the work. Over-all learning in these indirect hours was a 
mere 83.3%, consistent with a rather limited opportunity of developing adeptness 
in this kind of work. 
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Transfer of experience to teams 
As mentioned above, the entire operation started with eight designate team leaders 
mounting a pilot sorting system, thus developing fIrst hand experience and 
hopefully qualifying for the leader responsibility. While not strictly learning, it is 
interesting to observe that the ability of the team leaders to transfer their 
experience - combined with the ability of team members to absorb this wisdom -
varies with the complexity of mounting different types of component. Carts, of 
which an average sorting system required app. 2500, were mounted at a ten percent 
better productivity in the fIrst wave than at the pilot system, while code readers, of 
which there were app. 350 in an average system, required 43% more hours than in 
the pilot system. The transfer 
of knowledge of how best to mount code readers, apparently, was not easy. 

Table 1 Over-all team learning - index and rate "L" - by component 

Components Direct Hours (Index per Wave) 
Units Type 0 1 2 3 4 5 L 
9435 Code Readers 100 143 117 97 75 56 69.7 
2246 Motors 100 136 84 73 58 55 68.3 
7008 Multi-Suspensions 100 107 63 43 36 43 67.9 

11030 Shifting Devices 100 91 98 78 57 57 80.0 
74926 Carts 100 90 76 63 50 45 74.5 

224 Cross Fields 100 72 53 46 35 37 73.3 
55828 Frame Mounting (m) 100 77 60 54 51 45 80.7 

Over-all team learning 
For several reasons the original scheme of four waves was modifIed for the later 
sorting systems so that eventually fIve waves were formed, No detailed 
information is available to indicate exactly how work was distributed over the 
members of each team, or what each individual person contributed to the joint 
performance. For each team and for each wave, however, data on hours spent on 
the mounting of each type of component as well as on mounting the system 
framework are available. 

Information on over-all team learning is shown in Table 1, which fIrstly, lists 
the six types of component and the system framework as well as the number of 
units of each for the entire 28 systems; and secondly, in index form the 
development in hours spent per component from the pilot system - wave zero - to 
wave fIve. The index numbers in the wave one column, in particular, show the 
over-all effect of transfer of team leader experience to team members reported in 
the previous section. The far right column, fmally, shows overall team learning by 
component calculated from the index numbers spanning wave one to wave fIve. On 
the plausible assumption that all team members mounted their equal shares of all 
components, learning ranged between a high of 67.9% for multi-suspensions to a 
low of 80.0% for shifting devices. In the light of the results from the study of the 
two fIrst simple tasks, where the very early learning appeared to be faster than 
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learning over the longer stretch, we should perhaps note that the fIrst observations 
of time per component are registered at different distances from the starting points 
as a reflection of the numbers used per system. The wave one index thus refers to 
the fIrst 64 cross fIelds but also to the fIrst 21 500 carts. This weakness, however, 
cannot be remedied. 

One could speculate, of course, that the development of manual dexterity which 
must be a major element of the personal learning process, may not necessarily be 
component-specifIc but might be of a more general nature within the limited 
variety of component types used in sorting systems. 

On the assumption that for mounting purposes a component is a component, 
regardless of type, a common learning curve could be derived from regarding all 
observations as a homogeneous set of data. A such curve would entail well over 12 
redoublings, since 211 = 2048 while the average number of all components over all 
team members was 2358. The learning rate would be 72.6%. 

Table 2 Individual team learning rates by component 

Team (Observations) 

Components Interval 1 (3) 3 (4) 5 (4) 4 (4) 6 (4) 8 (4) 
Code Readers 31-210 71.3 80.3 54.0 68.2 83.2 74.3 
Motors 9-51 102.1 82.0 67.5 64.0 65.3 92.3 
Multi-Suspensions 25-169 89.9 53.2 64.1 69.0 58.2 73.8 
Shifting Devices 40-260 63.4 80.3 99.8 81.3 84.0 77.4 
Carts 301-1715 80.1 72.9 68.9 80.1 72.9 79.5 
Components above 411-2401 81.0 75.0 78.0 73.9 71.3 79.6 
Cross Fields 1-5 73.2 80.1 78.0 71.8 68.1 67.9 
Frame Mounting 208-1280 83.7 82.5 79.6 82.3 77.5 75.9 

Individual team learning 
While part of the learning observed in the individual teams must originate in the 
dexterity of the team members, another part is likely to reflect the particular 
manner of operation which developed among the team members with regard to 
division of work, sequence of tasks, mutual assistance, planning, and coordination 
etc. 
The last major analysis aimed at tracing the learning of each team over its sequence 
of mounting sorting systems. Since minor exchanges of team members between 
teams and a few staff adjustments took place, this analysis follows the individual 
team leaders. 
Table 2 shows a total of eight learning rates for each of the six teams which 
completed at least three projects. At this level of detail the analysis becomes 
increasingly sensitive to inaccuracies of the data, so that the most reliable results 
are "components above" and "frame mounting" which still show some scatter and 
thus reflect team individuality. Further break-down, however, is infeasible. 
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Effect of coordination 
One item among the indirect hours reported pertained to coordination as an 
unspecified activity, presumably performed mostly by the team leaders and 
reflecting their style of leadership, interacting both with the team and with 
cooperating organisations in the environment, for example the constructor of the 
building in which a sorting system was being mounted. On the hypothesis that 
more time spent on coordination would tend to reduce the number of system direct 
hours, a correlation analysis was conducted which resulted in a coefficient of 
correlation of - 0.092, which as expected, is at least negative. 

3 A COMPLICATED COMPANY TASK 

For the fourth study a huge amount and diversity of data was available about the 
productivity development in building a series of seven "new" ships by 2000 
employees at a Danish shipyard. Discussion may thus be more promising than 
analysis. Assuming that a ship is a ship and that shipyards might enjoy a learning 
rate of 80%, hours spent on these seven ships, numbered no. 731 - 737, thus 
located halfway between no. 512 and no. 1024, could be expected to decline by a 
mere 0.27% from no. 731 to no. 737, which no empirical analysis could reveal. 
With few exceptions, however, such as the Liberty-ships during World War two, 
ships tend to be more unique than identical, and so OECD has defmed a method by 
which a number of different factors may be applied in order to reduce ship 
uniqueness, including size, to a common measure, "Compensated Gross Tonnes" 
(CGT), which, as one would suspect, cannot fully account for all ship differences. 
There remains, then, an element of newness whenever a shipyard accepts an order 
for a series of ships, and this affords the opportunity to begin a new learning curve 
which exploits the so-called sistership-effect. For shipyard operations it is vital to 
estimate accurately the hours required for the first ship and the learning rate by 
which the hours for the subsequent ships in the series will decline. If total hours for 
the series are underestimated, congestion will occur, deliveries may be delayed and 
economy suffer. If total hours are overestimated, capacity utilization will drop and 
economy may also suffer. Successive revisions of current estimates may be 
desirable. 

Estimatingfirst ship hours and learning rate 
Information on hours required to build nine moderately different ships in Danish 
shipyards displayed a scatter of total hours per CGT between 22 and 35. The 
scatter reflects a combination of ship differences not accounted for in CGT and 
yard differences in productivity, construction principles, technology and building 
method. Estimating first ship hours for a particular ship and yard, obviously, must 
be based on specific projection. 
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Learning rates for different recent series of ships were on record. The lowest rate -
91. 7% - was found in one series of six ships and the highest - 81.7% - in another 
of four. Learning rates from a different yard showed 90.5% over six, 86.6% over 
ten, and 85.6% over 17 ships. No clear conclusion is indicated by these data. 
Assuming rational behavior, increasing number of ships in one series would 
prompt more careful preparation, including up-front development of new fixtures 
and methods. This would reduce total building hours and possibly reduce first ship 
hours at the expense of less learning potential and thus a lower learning rate. 
Management of this yard regarded the seven ships as a - relatively - long series. 
First ship hours were cautiously estimated at 32 per CGT, in the upper part of the 
previously mentioned interval of 22 to 35, and the sistership-effect was cautiously 
estimated at 92.4%, slightly lower than the until now lowest rate in the 91.7% to 
81.7 % interval, previously mentioned. The corresponding learning curve is shown 
as curve A in Figure 2. 

Half-way corrections 
Six months into the building of the first ship and with ship no. 2 well underway, 
management assessed the building performance and found it necessary to adjust 
total first ship hours from index 100 to index 130. 
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Figure 2 Four successive estimates offrrst ship hours, index, and learning rate. 

At the initially estimated learning rate of 92.4%, total hours for the series would 
have been 611 or an average of 87 per ship. At unchanged learning the increase of 
frrst ship hours would raise the series' total to index 794 or 113 per ship, curve B, 
but management merely raised total hours by 11 % to index 672 or 96 per ship, 
apparently expecting that almost 2/3 of the increase in first ship hours could be 
compensated for by an increase in the sistership-effect from 92.4% to 84.5%, curve 
C. In addition, earlier learning was foreseen with a rate for ships no. 1-4 of 83.3% 
slowing to a rate of 89.4% for ships no. 4-7, curve D in Figure 2. 
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As ship no. 1 approached completion, actual hours spent were increasingly 
replacing estimates, and continuous upward adjustments were required as the net 
effect of many deviations. How should the learning rate be changed in order to 
compensate for these overruns? Could a greater learning potential become 
available and would the yard have the necessary learning ability? 

At this stage management believed that the learning potential was unchanged in 
spite of overruns and that increased learning on the later ships would compensate 
for the overruns on ships no. 1 and 2. Consequently, the halfway learning rate of 
84.5% was increased to an over-all rate of 68.6%, composed of an accelerated 
65.1 % for ships no. 1-4 and a slower 77.9% for ships no. 4-7 as illustrated by curve 
A in Figure 3. These estimates should later prove quite optimistic. 

There were, in fact, two reasons for the overrun in fIrst ship hours. On one hand, 
a number of things went wrong such as delays in subsupplies and faulty 
specifIcations which caused rework. Such overruns must be eliminated by 
preventive action but are no platform for learning. On the other, several low hour 
estimates were replaced by higher actual hours, and these may be reduced by 
learning. 

Assuming a 50-50% spilt of the two, the halfway estimate of index 130 fIrst ship 
hours should then for learning purposes be reduced to index 115, shown as curve 
B. 
A comparison with the originally estimated learning curve A in Figure 2, shown 
again as curve C in Figure 3 illustrates that the yard now expected to build ships 
no. 3-7 at fewer hours than initially estimated in spite of all fIrst ship overruns. 
This halfway assessment should later prove too optimistic and turned out to be 
merely the fIrst of a long sequence of upward adjustments of hours needed and 
downward adjustments of the learning rate feasible . The target of eventually 
completing this series of seven ships was constantly moving as more and more 
hours were put into the building proces which may actually bring the shipyard into 
bankrupcy. 
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Figure 3 Final estimates of fIrst ship hours, index, and learning rate. 
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4 CONCLUSIONS 

The four studies would appear to represent the full range of learning. The pi1e
driving and running-in of a new printing press suggest that individuals are quick in 
adapting to a moderately new task within their range of skills. A learning rate may 
be clearly identified through the first few repetitions but as the accumulated 
number of repetitions keeps redoupling it becomes increasingly difficult to isolate 
a learning rate from the noise in the available data, and newness may have worn 
out. 
The study of mounting 33 package sorting systems is a striking example of how 
careful preparation may facilitate learning in small groups who face a moderately 
complicated new task comprising great numbers of repetition of small operations. 
The shipbuilding study, however, illustrates that newness of a very complicated 
project may exceed the capability of a large organisation and that learning ability 
may be insufficient to exploit the learning potential over only few repetitions. 
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