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Abstract. This paper presents a three-year follow-up study considering the 
improvement process of user experience work in a software company utilizing 
Scrum. Problems encountered in the organization included managing the 
product vision, timing of UX, lack of cooperation among disciplines, and 
understanding user needs. We also observed changes in the organization over 
two years. They included ceasing the centralized UX team and dividing the UX 
specialists over business lines. UX specialists were given influential roles in 
regard to product decisions – such as nominated as product owners.  

Keywords: User experience (UX), Scrum, Agile development. 

1 Introduction 

Agile methods [5] are commonly utilized in industrial software development. 
However, guidance on those methods still lacks user experience (UX) [4] activities. 
Current recommendations for agile UX development suggest dividing the work into 
activities that are conducted within agile development and activities that are prior to 
development Sprints as design upfront work [1]. They also typically separate UX 
related work to its own stream to be conducted by separate UX specialists. However, 
organizations using such practices struggle with issues such as balancing the amount 
of design upfront work, and communication between developers and UX specialists 
[1]. Separating the UX designer to another stream seems to keep the UX designer out 
of the core team, which hinders within-project communication and endangers the 
realization of UX design as the product vision gets blurred [3]. 

In this paper we report a three-year follow-up study where a company advanced in 
Scrum1 and with an established UX team aimed at a better integration of those 
disciplines. We started the study in 2011 by a current state analysis to explore the 
situation of that time and to enable and focus improvements. We conducted an 
international web survey with 31 open- and 19 closed-ended questions, followed by 
17 theme interviews [6]. Moreover, during 2012 and 2013, the organization adopted 
new ways of working and we measured their impact with surveys and interviews.  

                                                           
1 Schwaber, K. Agile project management with Scrum, 1st ed., Microsoft Press. 2004. 
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2 Research Process 

The studied company was mainly producing specialized software that was supplied 
via internet service providers (ISP) for consumers. The main product of the company 
was a software system with massive yearly releases. Large multinational ISPs were 
dominant when deciding of the feature content for the next release. The company had 
about 800 employees mainly in Finland, France, and Malaysia. The company was 
utilizing their own Scrum-based process model in their development. During 2011 the 
company had a centralized UX team with about 15 members and a few distributed 
UX specialists. In the beginning of 2013 the UX team as such was ceased and the UX 
specialists were distributed through the new business lines. 

Study Conducted in Year 2011. We started the study in 2011 with a current state 
analysis to determine where and how to change working practices in order to improve 
the UX work in the company. Of the company employees working in development 
related roles from Finland, France, Malaysia and Russia, 76 responded to a web 
survey. Participant roles included developers, managers, architects, product owners, 
scrum masters, UX specialists, and quality engineers. The survey consisted of 50 
questions (31 open- and 19 closed-ended) on processes and tools, collaboration and 
communication, and concepts and knowledge in the company [6]. Moreover, we 
conducted 17 interviews on UX specialists, product line managers, product owners, 
scrum masters, architects, developers, and quality engineers on the Helsinki site. 

Monitoring the Organization Performance in Year 2012. The cooperation between the 
researcher and the organization was smaller during 2012. The researcher mainly 
observed a new practice in the organization and discussed and gave some guidance to 
a few members of the organization as they implemented changes in the organization. 

Study Conducted in Year 2013. We started the second current state analysis with a 
preliminary mapping consisting of five interviews in spring 2013. The interview data 
was enriched with unofficial “corridor discussions” and some email discussions. The 
aim of the preliminary mapping was both to gain a high-level understanding of the 
current state in the agile UX work and to create a preliminary list of possible changes 
to enable further ideation and discussion. We conducted the actual round of 
measurements inside one business line in October 2013 by surveying and 
interviewing six persons working for the business line at the Helsinki site of the 
company. First, all the participants filled in a short web survey individually (Table 1) 
and later we interviewed them in pairs. The participants represented the same business 
line from where the majority of the participants of the 2011 study were. We selected 
participants using theoretical sampling; with an approach that does not aim at 
representative sample but a sample that offers to compare to previous findings [2].  

Change (Question 6): as the business lines in the company had been rearranged 
recently, we asked respondents to compare the current situation within the business 
line to the situation that prevailed a year ago in the organization the respondent were 
then working for. We use the abbreviations of the studied areas presented in Table 2 
throughout this paper. 
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Table 1. Survey questions, their types and used scales 

 

1. The overall satisfaction of UX related work in the business line 
 Measured on a scale from 1 (not at all satisfied) to 7 (completely satisfied) 

2. Issues in UX related work that the respondent is currently most dissatisfied with 
 Open-ended question, listing of 0-3 issues 

3. Issues in UX related work that the respondent is currently most satisfied with 
 Open-ended question, listing of 0-3 issues 

4. Means to improve the current situation 
 Open-ended question, text area 

5. Level of performance on certain areas of UX related work and their importance to 
project success. The studied areas (11 items) are listed in Table 2. 

 Fourfold table: x-axis: performance from poor to excellent, y-axis: importance 
from insignificant to significant.

6. The change within last year in the level of performance on the studied areas (areas are 
listed in Table 2) 

 
 

Change was evaluated on the following scale: worsened greatly, worsened 
somewhat, worsened slightly, no change, improved slightly, improved somewhat, 
improved greatly 

Table 2. Studied areas of agile UX work. Level of performance and importance for project 
success and experienced change were measured for these areas (see items 5 and 6 in Table 1). 

Abbreviation Studied area 
A  Agility of UX work 
T  Timing of UX work 
W  Welcoming late change 
C  Competence in the project team 
B  Maintaining the big picture of the project 
U  Understanding user needs 
M  Meeting user needs 
F  Getting user feedback 
P  Cooperation between product owners (PO) and UX specialists (UXS) 
D  Cooperation between developers and UX specialists 
Q UX implementation quality 

3 Results 

Next, we present the results from our study in two parts. First, we briefly revisit 
findings from the study conducted during 2011 already reported in [6]. Then, we 
concentrate on the results of the study conducted in 2013, and address the changes 
that can be observed.    

3.1 Year 2011 – Analyzing the Problems in Agile UX Work 

The company had had some issues in integrating UX work into other agile 
development practices. They wanted to clarify their understanding of the problems in 
order to improve the situation. In a web survey answered by 76 R&D related 
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employees and with 17 interviewees we determined the following: 1) Which issues  
are considered as the biggest challenges in the agile UX work; 2) Which tasks are 
considered as the most important duties of the UX team; and 3) How the employees 
would improve the agile UX work and communication between different R&D roles. 

The top three challenges in agile UX work included managing the big picture of 
the project, changing the UX team’s way of working from traditional waterfall 
practices to agile practices, and proper timing of UX work in agile process. Other 
major challenges were lack of cooperation between different roles, and being able to 
understand user needs and fulfilling them by the software (Figure 1). 

 

Fig. 1. Biggest challenges in agile UX work by respondent role (results 2011). Horizontal axis 
presents the amount of respondents. Legend: QA = quality assurance, PO/SM = product owner/ 
scrum master, UX = UX specialist, Mgmt = manager, Dev = developer. Total number of 
respondents was 60; each named 1-3 issues. 

Study participants emphasized the most that they would like to have closer 
collaboration between UX specialists and other development roles. The most often 
mentioned manner of improving the cooperation was to include UX specialists in 
Scrum teams instead of having them work in a separate UX team.  

3.2 Year 2012 – Implementing New Practices in R&D 

The company implemented a method called “UX review board” to raise the visibility 
and understanding of UX related problems of products [6]. The aim was to get UX 
issues into backlog items to ensure and fasten the process of actually fixing those. The 
practice improved the visibility and understanding of UX issues. However, it did not 
work as planned – in many cases the product owner agreed the found issues are severe 
but still did not welcome them in the backlog as the PO felt the backlog was already 
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overloaded with other issues. Singh [7] reported similar problems; priority of UX 
tasks remained low and thus they rarely got implemented. 

The company adopted a new role of UX engineer to the R&D organization. The 
role was to work inside Scrum teams as a link between UX designers and developers. 
UX engineers were people with both coding and UX skills. First, the company had 
difficulties in recruiting such multi-talents. Later, they noticed they did not manage to 
maintain the work contents of the role as planned; UX engineers were observed to 
mainly concentrate on implementing the UI. It became evident that it required 
changes on the organization level to improve the impact of the agile UX work; the 
organization structure seemed to hinder from improving the effectiveness of the UX 
work.  

3.3 Year 2013 – Changing the Organization Structure 

There were plans to make noticeable changes on the organization level as the previous 
attempts had not had a desired effect. We started a second round of current state 
analysis in the beginning of 2013. We used a more lightweight approach than 
previously to save time and costs. We started by preliminary theme interviews, 
continued with an expert evaluation and group discussion, and finally conducted a 
web survey and structured pair interviews. Next, we present the results. 

Background Mapping. The idea of preliminary interviews and discussions was to gain 
understanding on how employees would like to change the current state and which 
issues they consider the major challenges in agile UX work at the moment. A 
researcher interviewed five persons from the organization and based on the findings 
formed a suggestion on how to improve the current state of agile UX work. The main 
items of the suggestion were the following: 

• “Away from silos”; UX needs to be considered in every phase from roadmap 
to delivery and it must be everybody’s concern, and team performance 
metrics should include a UX-related instrument. 

• Mutual project goals, support goal-setting; developers still need more 
understanding of UX specialists’ work contents and goals. 

• Spread UX mindset in the organization; continuing the “cultural change”; 
increasing the understanding of the importance and meaning of UX work. 

• Prototype and utilize multi-phase testing on actual users. 
• Emphasize early cooperation and iterative way of working. 

Expert Evaluation: Comparing the situations of years 2011 and 2013. During summer 
2013, an experienced UX specialist walked through the report of the study conducted 
in 2011 and commented on how they thought the situation had changed since. Next, 
we list the found issues and the comments of the UX specialist. Found issues are 
numbered and comments of the UX specialist are started with “UXS:” and printed in 
italics. 

1. UX work is not really integrated with R&D ways of working. (2011) 
– UXS: “To the best of my knowledge, this is not true anymore. All the UX 

team's work I see is done in close collaboration with developers.” (2013) 
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2. It seems that the importance of UX work is generally acknowledged but 
there is a wish that it should not cost or take time. (2011)  

– UXS: “This, I think has improved … projects try find special sprints to clean 
up UI … or there really is no work on UI that is not involving the UX 
team.” (2013) 

3. UX issues are not ordered together with other issues in backlog. Lack of 
considering UX when creating the minimum viable product.  

– UXS: “Both issues are (slowly) improving.” (2013) 
4. Inadequate communication between architects and the UX team. (2011) 
– UXS: “This has improved greatly. Architecture is one of the main issues 

affecting the UX as experienced by consumers.” (based on experiences in 
development of two separate products) (2013) 

5. UX work is often conducted in reactive manner. The UX team needs to hurry 
to get ahead of implementation, but they report often failing in doing so. 
(2011) 

– UXS: “In my experience UX team(s) are quite busy. … In the projects I have 
been involved in the design has not been reactive.  … The work is in any 
case creative collaboration - so agile.” (2013) 

6. UX work is not properly integrated with the R&D work. (2011) 
– UXS: “To some extent I do feel UX will always be a little outside of 

development; it is a different mindset with different educational background 
and as a discipline it is UX team's role to challenge.” (2013) 

3.4 Measurement of the Situation after the Organizational Level Change 

The organization was rearranged and the centralized UX team as such was ceased in 
fall 2013. UX specialists were divided to different product lines, and they were given 
more influential positions in the organization. 

Issues in UX Related Work That Respondents Were Most Satisfied with. We asked the 
participants to list issues that they are most satisfied with in the current ways of 
working. In general, participants reported that the organization has positive and active 
attitude; work gets done, tasks are novel and interesting, and new technologies and 
tools are adopted. Both developers’ and UX specialists’ skills in UX and attitude 
towards it were appreciated. UX specialists’ cooperation with developers, product 
management, and marketing were all mentioned. Also, user participation both in 
planning and feedback gathering was considered good. 

Nominating an experienced UX specialist as a product owner had given the person 
more influence on the product vision. However, it was criticized that it was more of a 
career decision than actual change on the process level: if the person e.g. chooses to 
leave the company, it is not a company policy to nominate another UX aware person 
to replace them. 

Issues in UX Related Work That Respondents Were Most Dissatisfied with, and 
Means to Improve the Current Situation. Diversity and poor quality of used tools 
caused dissatisfaction. Both own and several third party UI frameworks were in use 
which was reported to cause extra work. In addition, delivering several clients instead 
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of building one product with several touchpoints was criticized. Also, it was 
mentioned that the current development tool did not allow creating high-quality UX.  

There was still a small number of UX specialists in the company compared to the 
amount of UX work. UX specialists were overwhelmed with work and that led to 
implementing new features without UX design, or with “very basic design” that was 
mentioned to be often late. Also, both an architect and a UX specialist reported that 
the visibility of the contents of concept and design work and timing of those tasks 
should be improved: “…the implementation request often comes as a surprise, or I 
find out after the implementation has begun” – an architect. 

Level of Performance on Studied Areas and Their Importance to Project Success. We 
asked the participants to evaluate both the importance of the studied areas to project 
success (from unimportant to important) and the performance of their organization in 
those areas (from poor to excellent) on a fourfold table (Figure 2). The most important 
areas for project success were maintaining the big picture of the project (76.7), 
understanding user needs (75.0), project team competence (74.5), and proper timing 
of UX work (71.7). The organization performed best on maintaining the big picture 
(56.2), project team competence (55.2) and getting user feedback (53.3).  

 

 

Fig. 2. Averages of performance and importance (middle and rightmost columns) on certain 
areas (letters T-W) and their standard deviations arranged by the difference between the 
importance and performance (leftmost bars without standard deviation lines). T = Timing of 
UX work, U = Understanding user needs, P = PO-UXS cooperation, A = Agility of UX work, 
D = Developer-UXS cooperation, Q = Quality of UX implementation, B = Big picture 
maintaining, M = Meeting user needs, C = Competence in project team, F = Getting user 
feedback, and W = Welcoming late change. 
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There were largest gaps between importance and performance in the following: 
timing of UX work (29.0), understanding user needs (26.8) and cooperation between 
UX specialists and product owners (26.0). Participants agreed the most on their level 
of performance in big picture management (SD=9.6), and welcoming late change 
(SD=10.3). Largest values of standard deviation were measured for timing of UX 
work (27.0) and cooperation between developers and UX specialists (25.3). Both the 
lowest and highest assessments of performance were given by a developer and an 
architect. It probably indicates that there are project or individual-specific ways of 
working inside the business line.  

4 Summary and Conclusions 

This paper presents a three-year follow-up study considering the improvement 
process of agile user experience work in a software company. In the initial state the 
organization was following Scrum methodology in software development and it had 
an established UX team. However, the organization had problems with integrating the 
work of these two disciplines. The major problems included managing the big picture 
of the project (product vision), timing of UX work, lack of cooperation between 
disciplines, and understanding and fulfilling user needs. We conducted major changes 
in the organization over two years. Changes included ceasing the centralized UX team 
as such and dividing the UX specialists over different business lines. UX specialists 
were given more influential roles in regards to product level decisions. These 
practices were reported to improve the big picture management and understanding 
user needs. However, there were significant differences in evaluations between 
individuals in timing of UX work, cooperation between UX specialists and other 
disciplines, and the agility of UX work. This indicates that the practices still are 
strongly person-dependent and there is need for more established approaches. 
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